Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: June 28, 2014 to August 1, 2014

AES Task Order No.: 0045

AES Task Order Title:

Residential Property Sampling — Madison
County Mines OU3 Site

AES Task Order Project Officer: Dan Kellerman
AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/30/09 - 12/31/14
Related Invoice Number: 41

1. ACTIVITY FOR THE REPORTING PERIOD

0045

. Project Planning and Support.

Performed administrative activities and managed staff in all required
disciplines.

Maintained communication with EPA TOPO to update progress of task
order activities, evaluated project finances, and scheduled project
deliverables.

Prepared and submitted monthly status report to EPA.

. Data Acquisition.

. Sample Analysis — No Activity.

. Analytical Support - No Activity.

All field sample sketch sheets were back checked and scanned.

All field sheet scans, XRF data, and laboratory data were migrated into
the EPA Oracle database.

Generated a spreadsheet of remaining properties to be sampled
incorporating new parcel information received from the County.

. Data Evaluation.

. Task Order Closeout - No Activity. OILT 40470468
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A data quality review was performed on the field and laboratory data
(ASR 6478) collected. An XRF data vs laboratory data correlation was
generated indicating that data collected is considered to be acceptable.
A QC Assessment of Data Collected for Soil Sampling ASR 6478
memorandum was created summarizing the data validation efforts and
submitted.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report
Reporting Period: June 28, 2014 to August 1,2014

AES Task Order No.: 0045

AES Task Order Title: Residential Property Sampling — Madison
County Mines OU3 Site

AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/30/09 - 12/31/14

Related Invoice Number: 41

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Task

Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Planned | Anticipated Planned Anticipated | Recommended Solutions

Project Planning and

9/30/09 9/30/09 12/31/14 12/31/14

Support

Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14
Sample Analysis 1/1/10 1/1/10 11/30/14 11/30/14
Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14
Data Evaluation 1/15/10 1/15/10 11/30/14 11/30/14

Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14

3.  OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None.

5.  ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD.

0045

Project Planning and Support.

-~ Maintain communication with EPA TOPO and provide timely responses
to technical and administrative requests.

Data Acquisition - No activity planned.

Sample Analysis - No activity planned.

Analytical Support

-~ Prepare and mail laboratory results notification letters for residential
property owners.

Data Evaluation - No activity planned.

Task Order Closeout - No activity planned.
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RAC AES CONTRACT EPS7-05-06

Contractor Name: B&V SPECIAL PROJECTS

Contract Number: EPS7-05-06

Task Order Number: 0045

Task Order Title: Madison County Mines OU3 - Residential Property
Task Order Type: Ceiling

Period of Performance:

09-30-2009 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 1

Related Invoice Number: 41

Reporting Period: 06-28-2014 - 08-01-2014
BVSPC Project Number: 044770

REPORT A: Task Order Summary

| Current Expenditures Cumulative Expenditures Percent Current Amount Negotiated Estimate at Complete Suspension |

Hours | Dollars ours | Dollars Complete($) Funding ours | Dollars Hours | Dollars Pending |

| 100.5 | 9,648.82 | 9780.25 | 1,059,169.17 | 85.05 | 1,245,400.00 | 10446 | 1,245402.27 | 10446 | 1,245402.27 | |

Funding Information:
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
209.00 09-30-2009 W99683 2009T 7AWOR 302DD2C 07LTRA03CO001 523,721.00
235.00 09-20-2010 W10032 2010TR2B 07WOR 302DD2C 07LTRAO03C001 250,000.00
262.00 06-27-2011 W91157 2011T 7AWOR 302DD2C 07LTRA03CO001 208,100.00
398.00 01-16-2014 W14010 2014TR2B 07WOR 303DD2 07LTRA03CO001 263,579.00
TOTAL 1,245,400.00
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06
0045

Madison County Mines OU3 - Residential Property

Ceiling
09-30-2009 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 2
Related Invoice Number: 41
Reporting Period: 06-28-2014 - 08-01-2014

BVSPC Project Number: 044770

REPORT B: Cumulative Labor Report For Task Order |

Labor Category

| Cumulative Labor |
Labor Rate | Hours | Dollars |

Sr. Professional
Mid. Professional
Jr. Professional
Technician
Clerical

CUMULATIVE LABOR

860,746.73)|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0045

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

TASK ORDER PROGRESS REPORT
Page Number: 3
Related Invoice Number: 41
Reporting Period: 06-28-2014 - 08-01-2014

BVSPC Project Number: 044770

REPORT C: Task Level Summary |

| Task | | Task Category | Current Expenditures | Cumulative Expenditures | Negotiated Amount |
| Number | Task Title | Code | Hours | Dollars | Hours | Dollars | Hours | Dollars |
| 01 Project Planning & Suppor | PP |
| 02 [Fommunity Involvement | CR |
| 03 Management Support | MS |
| 06 Fleanup Validation | cv |
| | |

FOTAL EXPENDITURES

1,230,169.21|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:

Contract Number:

Task Order Number:

Task Order Title:

Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06
0045

TASK ORDER PROGRESS REPORT

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

Page Number: 4

Related Invoice Number: 41

Reporting Period: 06-28-2014 - 08-01-2014
BVSPC Project Number: 044770

REPORT D: Current Labor Report

Task | | Task Category
Number | Task Title | Code
01 Project Planning & Suppor | PP
01 Project Planning & Suppor | PP
| |
Bubtotal |
| |
03 Management Support | MS
|
Bubtotal |
| |
06 Fleanup Validation | cv
|
|

FOTAL LABOR

Fixed

Current Expenditures |
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RAC AES CONTRACT EPS7-05-06

Contractor Name:

Contract Number:

Task Order Number:

Task Order Title:

Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06
0045

TASK ORDER PROGRESS REPORT

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

Page Number: 5

Related Invoice Number: 41

Reporting Period: 06-28-2014 - 08-01-2014

BVSPC Project Number: 044770

REPORT F: ODC Report

| Task | | Task Category | | Current |
| Number | Task Title | Code | Description | Expenditures |
| 03 Management Support | MS Misc Expenses | 152.47|
| Management Support I MS Bupplies | 261.50|
| | | | | |
| Bubtotal | | | 413.97|
| | | | | |
| I | | | |
| | | | SUBTOTAL ODC's| 413.97|
| | I | | |
| | | | G8&A 12.827%| 53.10|
| | | | | |
| | | | TOTAL ODC's| 467.07|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0045

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 6

Related Invoice Number: 41
Reporting Period: 06-28-2014 - 08-01-2014
BVSPC Project Number: 044770

Report G: Travel

| Task | Task | Task Cat. | | | | | Departure | Return | Lodging | Per Diem | Transport | Other | Total |
| Number | Title | Code | Travelers Name | Travel Purpose | Travel From | Travel To | Date | Date | Cost | Cost | Cost | Cost | Cost |
| | | | | | | | | | | | | | |
| | TRAVEL SUBTOTAL | | | | | | | | 0.00] 0.00| 0.00] 0.00| 0.00}
{ ! GSA@ 12.827% I i I i ! { 1' i I { } = O‘DOI
I | rom mee | T | I | i I | | ! I | I oo

145



	barcodetext: 30291813
	barcode: *30291813*


